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MIPP Status

Rajendran Raja
Fermilab

Status of MIPP SA
Status of MIPP beamline

Latest Fermilab Schedule from Program 
Planning
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MIPP SA and Beamline Status
• Cleared Safety Committee
• With ES&H
• Should have approval next week
• MIPP Beamline- Temperature sensors arrived Feb 

12. Installed Feb 13, 2004
• Radiation Fence Complete
• Interlocks will be tested on Thursday Feb 19th, 

2004
• Slow Extraction- Beam extracting reliably. Fast 

and Slow Spill delivered to M-test. We see Muons 
when M-test has fast spill. Fast spill transmission 
efficiency=75% currently

• Slow Spill needs QXR circuit activation 
• Two batch mode needs to be activated.
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Fermilab Schedule 
• J.Appel- Not public yet but can be shown 

around.
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Long Range Schedule


